MEMORANDUM DEPARTMENT of PUBLIC WORKS

DATE:

August 29, 2012

TO:

Michael J. Beck

City Manager

FROM:

Daniel A. Rix

City Engineer

RE:

Updated ADA Transition Plan – Progress Report 6

Attached for your information is the bi-annual progress report as required per the Updated ADA Transition Plan:

"The [Implementation] team will provide bi-annual written reports on the progress of the implementation to the City Manager and to the Accessibility and Disability Commission."

For the six month period of July 1, 2011 through December 31, 2011, the City completed improvements totaling \$657,129 to City facilities and deficient street corners.

Scheduled improvements for Department of Transportation related items, including the Del Mar Station, Holly Street, Marriott and School House structures; and Playhouse, Shoppers Lane and Union/El Molino parking lots, were not completed on schedule this period because of funding issues. All items have moved from a June 30, 2012 completion date to a target of December 31, 2012.

Scheduled improvements at Washington Park, including handrail adjustments, have been completed, but require a field assessment to confirm ADA compliance before being marked 'complete' in the Transition Plan. This item has been moved from June 30, 2012 to December 31, 2012.

For City-owned Facilities, some items have been delayed while others have been completed ahead of schedule.

- 1. City Hall wireless inductive loop assistive listening system postponed to June 30, 2013 to investigate costs.
- 2. Police Building adjustments to public service counter, panic bar at entrance door, ramp to stage, strobe fire alarm, lowered call button and door opening forces have been postponed to June 30, 2013 due to funding issues.
- 3. Villa Parke Community Center Pre-manufactured accessible lift, level landing in weight room, ramp at swimming pool and strobe fire alarms postponed to June 30, 2013 due to funding issues. However, sidewalk bollard removal, lowered blackboard

- and lowered public service counters have been completed ahead of schedule.
- 4. Lamanda Library Renovation of men's and women's restrooms completed ahead of schedule.
- 5. Linda Vista Library Installation of crash plates to aluminum doors and creation of accessible spot at picnic table completed ahead of schedule.

The following items are have been removed or adjusted from the Transition Plan:

- 1. Brenner Park Items relating to the picnic tables will be removed, as picnic tables have been removed for security issues
- 2. Brookside Park 10 pole-mounted signs for ball field access will be changed to an undetermined number of signs, pending design review.
- 3. Lower Arroyo Park No accessible pathway is feasible for the park and this item has been removed.

The following items have been identified for review of feasibility and cost to be included as amendments to the Transition Plan in the future:

- 1. Jackie Robinson Center installation of loop assistive listening system
- 2. Central Library Upgrade lift or provide ramp
- 3. San Rafael Library Provide pathway and lift to meeting room's exterior door
- 4. Robinson Park Community Center Provide lift at swimming pool; lower one urinal in pool restroom
- 5. Villa-Parke Community Center Provide lift at swimming pool
- 6. Police Building Lower one of two crime database stations available to public
- 7. Schoolhouse Parking Structure Add handrails on ramp to stairway to Brawley Building from Level 2 and improve handrails on stairs to Brawley Building
- 8. Memorial Park Provide walkway from public sidewalk along Walnut Street to park

The following items in City parks, buildings, grounds and parking facilities, while not scheduled to completed this period, have been re-scheduled from their estimated future completion dates:

- 1. Brookside Park Install a facility ID sign postponed from 12/31/2012 until 12/31/2014.
- 2. Brookside Park Provide pole mounted signs for access to ball fields postponed from 12/31/2012 to 12/31/2014.
- 3. Brookside Park Modify post and chain entry for wheelchair access, adjust cost to \$15,000 postponed from 12/31/2012 to 12/31/2015.
- 4. Central Park Repair or construct walkways, relocate trash receptacles postponed from 12/31/2012 to 12/31/2013.
- 5. MacDonald Park Repair tiles in play area and install accessible fountain postponed from 12/31/2012 to 12/31/2013.
- 6. Memorial Park Extend handrails, install railings and signage, add contrasting strips to steps, and install concrete pad in picnic area postponed from 12/31/2012 to 12/31/2013.
- 7. Robinson Park Add handrails and concrete pads postponed from 12/31/2012 to 12/31/2013.
- 8. Victory Park Install fountain postponed from 12/31/2012 to 12/31/2013.
- 9. Washington Park Adjust handrails, repair broken sidewalk, install fountains –

postponed from 12/31/2012 to 12/31/2014.

- 10. City Hall Adjust fountains postponed from 12/31/2013 to 6/30/2013.

 11. Santa Catalina Library Construct walkway postponed from 12/31/2012 to 6/30/2013.

If you have any questions, please contact me at X4267 or Sean Singletary of my staff at X4273.

Updated ADA Transition Plan – Structural Improvements Progress Report 6 July 2012 (For Period of January 1, 2012 to June 30, 2012)

Completed Items

1) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (78) as part of Miscellaneous Concrete project:

Greenhill Road and Hastings Ranch Drive - 4 ramps retrofit Grandview Street and Garfield Avenue – 2 ramps retrofit Buckeye Street and Madison Avenue - 4 ramps retrofit Orange Grove Boulevard and Mentor Avenue - 4 ramps retrofit Orange Grove Boulevard and Catalina Avenue - 2 ramps retrofit Walnut Street and Marion Avenue - 2 ramps retrofit Colorado Boulevard and Marion Avenue - 2 ramps retrofit Keystone Street and Meridith Avenue - 2 ramps retrofit Keystone Street and Allen Avenue - 2 ramps retrofit Del Mar Boulevard and Sierra Madre Avenue - 2 ramps retrofit Del Mar Boulevard and Bonnie Avenue - 2 ramps retrofit Orlando Road and Sierra Bonita Avenue - 1 ramp retrofit Brandon Street and Northup Avenue - 1 ramp retrofit Halstead Street and Rosemead Boulevard - 2 ramps retrofit Orange Grove Blvd and Sierra Madre Villa Avenue - 2 ramps retrofit Park Vista Drive and Michillinda Avenue - 2 ramps retrofit Park Vista Drive and Park Vista Circle - 2 ramps retrofit Skycrest Drive and Park Vista Drive - 2 ramps retrofit Startouch Drive and Carriage House Drive - 1 ramp retrofit Ranch Top Drive and Carriage House Drive - 2 ramps retrofit Carriage House Drive and Winding Way - 2 ramps retrofit Ranch Top Drive and Hastings Ranch Road - 4 ramps retrofit Howard Street and Glen Avenue - 2 ramps retrofit Stanton Street and Glen Avenue - 2 ramps retrofit Idaho Street and Glen Avenue - 2 ramps retrofit Tremont Street and Glen Avenue - 2 ramps retrofit Wyoming Street and Glen Avenue - 2 ramps retrofit Whitefield Road and Del Rey Avenue - 4 ramps retrofit Whitefield Road and Bella Vista Avenue - 4 ramps retrofit Whitefield Road and Vinedo Avenue - 4 ramps retrofit Whitefield Road and Rose Avenue - 2 ramps retrofit Sierra Madre Boulevard and Eaton Drive - 1 ramp retrofit Afton Street and Wellington Avenue - 2 ramps retrofit Afton Street and Linda Vista Avenue - 2 ramps retrofit

2) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (7) as part of Improvement of Oak Grove Drive and Median Islands project:

Foothill Boulevard and Oak Grove Drive – 4 ramps retrofit Berkshire Place and Oak Grove Drive – 2 ramps retrofit La Canada High School Drive and Oak Grove Drive - 1 ramp retrofit

3) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (1) as part of private development projects:

Foothill Boulevard and Halstead Street – 1 ramp retrofit

- 4) Lamanda Library (Facility ID #28) Item #2 Renovate mens' and women's restrooms
- 5) Linda Vista Library (Facility ID #30) Items #1, 4
 Add crash plate to aluminum doors; create accessible spot at picnic table
- 6) Villa Parke Community Center (Facility ID #58) Items #10, 16, 20 Lower blackboard; Remove sidewalk bollard; Lower public service counters

Items to be Completed by December, 2012 (See attached Facility Report)

Construction of ADA compliant curb ramps and retrofit of existing curb ramps
 (84) as part of Resurfacing of City Streets 2012 project:

California Boulevard and Grand Avenue – 4 ramps to be retrofit California Boulevard and Orange Grove Boulevard – 4 ramps to be retrofit California Boulevard and Fairmount Avenue - 2 ramps to be retrofit California Boulevard and Concordia Court - 2 ramps to be retrofit California Boulevard and Fair Oaks Avenue - 4 ramps to be retrofit California Boulevard and Raymond Avenue - 4 ramps to be retrofit California Boulevard and Hill Avenue - 4 ramps to be retrofit California Boulevard and Sierra Bonita Avenue - 4 ramps to be retrofit California Boulevard and Landor Lane - 2 ramps to be retrofit Marengo Avenue and Green Street - 4 ramps to be retrofit Marengo Avenue and Cordova Street - 4 ramps to be retrofit Marengo Avenue and Del Mar Boulevard - 4 ramps to be retrofit Marengo Avenue and Bellevue Drive - 4 ramps to be retrofit Marengo Avenue and Pleasant Street - 2 ramps to be retrofit Marengo Avenue and California Boulevard - 4 ramps to be retrofit Marengo Avenue and Pico Street - 2 ramps to be retrofit Marengo Avenue and Fillmore Street - 4 ramps to be retrofit Marengo Avenue and Alpine Street - 2 ramps to be retrofit Marengo Avenue and Ohio Street - 2 ramps to be retrofit Marengo Avenue and Glenarm Street - 4 ramps to be retrofit Marengo Avenue and Wallis Street - 2 ramps to be retrofit Marengo Avenue and Allendale Road - 2 ramps to be retrofit Marengo Avenue and Euclid Avenue - 2 ramps to be retrofit Marengo Avenue and Los Robles Avenue - 2 ramps to be retrofit New York Drive and Eaton Canyon Drive - 2 ramps to be retrofit New York Drive and Bradley Street - 2 ramps to be retrofit

New York Drive and Sierra Madre Villa Avenue - 2 ramps to be retrofit New York Drive and Sierra Madre Boulevard - 4 ramps to be retrofit

2) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (40) as part of Improvement of Lincoln Avenue between Forest Avenue and North City Limit project:

Lincoln Avenue and Manzanita Street – 2 ramps to be retrofit
Lincoln Avenue and Westgate Street – 2 ramps to be retrofit
Lincoln Avenue and Hammond Street – 4 ramps to be retrofit
Lincoln Avenue and Claremont Street – 4 ramps to be retrofit
Lincoln Avenue and Zanja Street – 2 ramps to be retrofit
Lincoln Avenue and Pepper Street – 2 ramps to be retrofit
Lincoln Avenue and Palisade Street – 2 ramps to be retrofit
Lincoln Avenue and MacDonald Street – 2 ramps to be retrofit
Lincoln Avenue and Del Monte Street – 4 ramps to be retrofit
Lincoln Avenue and Canada Avenue – 2 ramps to be retrofit
Lincoln Avenue and Idaho Street – 2 ramps to be retrofit
Lincoln Avenue and Wyoming Street – 4 ramps to be retrofit
Lincoln Avenue and Toolen Place – 2 ramps to be retrofit
Lincoln Avenue and Montana Street – 4 ramps to be retrofit

Construction of ADA compliant curb ramps and retrofit of existing curb ramps
 (3) as part of Improvement of Walnut Street between Foothill Boulevard and Grand Oaks Avenue project:

Foothill Boulevard and Walnut Street – 1 ramp to be retrofit Walnut Street and Craig Avenue – 2 ramps to be retrofit

- 4) Allendale Park (Facility ID #3) Item #1 Provide guardrail near first base grandstand
- 5) Brenner Park (Facility ID #4) Items #5, 6 Install accessible fountain on the west side of the park; install concrete pad at vending machine; install ramp to tot lot
- 6) Central Library (Facility ID #6) Item #5 Create rescue assistance area
- 7) DeLacey Parking Structure (Facility ID #10) Item #3 Install signage and striping for accessible spots
- 8) Del Mar Station Parking Structure (Facility ID #11) Items #1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12 Improve parking, doors, gates, elevator and path of travel issues at structure.
- 9) Eaton-Blanche Park (Facility ID #12) Item #2 Restripe accessible spots and install signage

- 10) Holly St Parking Structure (Facility ID #25) Items #2, 4, 5, 6, 7, 8, 9, 12, 13, 14 Relocate pay station; improve north and south elevator; raise surface of planted area around walkways; improve stairs and doors to south and north stairwell; restripe parking areas
- 11) Linda Vista Library (Facility ID #30) Item #2 Install ramp to outside walkway
- 12) Lower Arroyo Park (Facility ID #32) Items #1, 4, 5, 7 Install handrails on steps between clubhouse and casting pond; stripe accessible spaces and install signage; install threshold ramp; relocate and lower height of emergency phone
- 13) Marriott Parking Structure (Facility ID #35) Item #2 Create accessible spaces
- 14) Norton Simon Parking Lot (Facility ID #37) Item #1 Extend bottom handrails
- 15) Playhouse Parking Lot (Facility ID #39) Items #1, 2, 3, 4
 Reduce surface slope in accessible spots; modify existing accessible spots
- 16) Robinson Park Community Center (Facility ID #44) Items #4, 12, 13
 Provide wireless induction loop listening system; post accessible parking signs higher; add Braille to character signs
- 17) Rose Bowl (Facility ID #45) Item #1 Provide passenger loading sign
- 18) Santa Catalina Library (Facility ID #47) Items #1, 2 Replace knobs with lever handles
- 19) School House Parking Structure (Facility ID #48) Items #7, 11 Raise call buttons; reduce landing slopes
- 20) Shoppers Lane North Parking Lot (Facility ID #49) Items #1, 2, 3, 4, 5, 6, 7, 8 Install signage; eliminate painted pathways; lengthen stripings; restripe for van accessibility
- 21) Shoppers Lane South Parking Lot (Facility ID #50) Items #1, 2, 3, 4, 5 Lengthen stripings; install signage; add handrails to walkway and angle handrail extensions as necessary
- 22) Union/El Molino Parking Lot (Facility ID #54) Items #1, 2 Transform spaces into accessible spaces
- 23) Victory Park (Facility ID #55) Item #8
 Install signage to accessible ball field route

- 24) Victory Park Center (Facility ID #56) Item #3
 Create accessible restroom stalls or install signage stating they are not accessible
- 25) Villa Park (Facility ID #57) Items #3, 5 Install sign indicating excessive slope; eliminate trip hazard to picnic tables
- 26) Villa-Parke Community Center (Facility ID #58) Items #6, 11, 12, 14, 17, 21, 22, 23 Install top landing to stairs and provide handrails; expand width of accessible parking stall; provide accessible path to playground; provide strobe fire alarms; remodel toilet stall to provide accessibility, adjust fountain; replace parking lot entrance signs; provide handrails; adjust door opening mechanism to lighten opening force requirement;
- 27) Vina Vieja Park (Facility ID #59) Item #1
 Replace concrete around faucets in fenced dog area