Schedule for Housing Element

According to State law, housing elements in the SCAG Region (broader Los Angeles area) must be adopted by October 15, 2003, to be in compliance with State law. If a certified housing element is not adopted within 120 days of this deadline, a city will be required to update their housing element in four years versus the eight years otherwise allowed for in State law.

The following schedule assures that the housing element will be adopted within the time frame necessary to avoid the four-year cycle.

| Month/Year | Phase |
|------------------------|----------------------------------|
| May 2013 | Housing Assessment and Outline |
| June 2013 | Begin Meetings with Stakeholders |
| July 2013 | Community Workshop |
| July 2013 | Begin Meetings with Commissions |
| August 2013 | Public Review Draft |
| September-October 2013 | HCD Review |
| September-October 2013 | Environmental Clearance |
| November 2013 | Response to Comments |
| December 2014 | HCD Prepared Final Letter |
| January 2014 | Final Adoption Hearings |