MEMORANDUM DEPARTMENT of PUBLIC WORKS

DATE:

October 28, 2013

TO:

Michael J. Beck

City Manager

FROM:

Daniel A. Rix

City Engineer

RE:

Updated ADA Transition Plan – Progress Report 8

Attached for your information is the bi-annual progress report as required per the Updated ADA Transition Plan:

"The [Implementation] team will provide bi-annual written reports on the progress of the implementation to the City Manager and to the Accessibility and Disability Commission."

For the six month period of January 1, 2013 through June 30, 2013, improvements totaling \$239,250 to City facilities and deficient street corners were completed.

As part of the City's Miscellaneous Concrete Repair 2013 project, ADA-compliant curb ramps were completed at 37 corners in the City. As conditions of development required by Public Works, private developers or property owners upgraded ramps at 4 corners in the City.

Other improvements were conducted at various City facilities. A loop assistive listening system was installed at Jackie Robinson Center. At several fire stations, items were relocated that created barriers in accessible bathrooms and call boxes. At Victory Park, accessible parking spaces were leveled and restriped, access paths were freshened, van spaces were striped, and compliant signage was installed. An accessible spot was also upgraded at Villa-Parke Community Center. Bottom handrails were extended at the Norton Simon Museum Parking Lot, door knobs were replaced at Santa Catalina Library, and the wireless induction loop system in City Hall Council Chambers was upgraded.

Improvements for Department of Transportation related items, including the DeLacey, Del Mar Station, Holly Street, Los Robles, Marriott and School House parking structures; and Norton Simon, Playhouse, Shoppers Lane and Union/El Molino parking lots have moved to a target of December 31, 2014 due to funding issues. Improvements at Marengo and Paseo Colorado parking structures have been postponed indefinitely pending the sale of those properties.

Items slated for repair at Fire Station #34, Robinson Park Community Center, Rose Bowl and Villa-Parke Community Center have been postponed pending renovation of those structures by 2015.

Due to funding issues or time needed for further design, items at Brenner Park, Eaton-Blanche Park, Jackie Robinson Community Center, Linda Vista Library, Lower Arroyo Park, Police Building and Villa Park were postponed.

Some items at City Hall (accessible fountains) and Central Library (rescue assistance area) have been removed from the Transition Plan, as they were deemed not required or not permitted.

The following items are under review for feasibility and cost to be included as amendments to the Transition Plan in the future:

- 1. Central Library Upgrade lift or provide ramp
- 2. San Rafael Library Provide pathway and lift to meeting room's exterior door
- 3. Robinson Park Community Center Provide lift at swimming pool; lower one urinal in pool restroom
- 4. Villa-Parke Community Center Provide lift at swimming pool
- 5. Police Building Lower one of two crime database stations available to public
- 6. Schoolhouse Parking Structure Add handrails on ramp to stairway to Brawley Building from Level 2 and improve handrails on stairs to Brawley Building
- 7. Memorial Park Provide walkway from public sidewalk along Walnut Street to park

If you have any questions, please contact me at X4267 or Sean Singletary of my staff at X4273.

Updated ADA Transition Plan – Structural Improvements Progress Report 8 October 2013

(For Period of January 1, 2013 to June 30, 2013)

Completed Items

Construction of ADA compliant curb ramps and retrofit of existing curb ramps
 (37) as part of Miscellaneous Concrete Repair 2013 project:

Gladys Street and Craig Avenue – 2 ramps retrofit Hammond Street and Sunset Avenue – 4 ramps retrofit La Loma Road and Avon Avenue – 2 ramps retrofit La Loma Road and Glen Holly Street – 2 ramps retrofit La Loma Road and Juniper Street – 2 ramps retrofit Walnut Street and Craig Avenue – 4 ramps retrofit Walnut Street and Berkeley Avenue - 2 ramps retrofit Walnut Street and San Marino Avenue – 2 ramps retrofit Walnut Street and Oak Avenue – 2 ramps retrofit Walnut Street and Grand Oaks Avenue – 2 ramps retrofit Walnut Street and Roosevelt Avenue – 2 ramps retrofit Yale Street and Sunset Avenue – 2 ramps retrofit Alegria Avenue and Valleyview Avenue – 2 ramps retrofit Alegria Avenue and Medford Street – 2 ramps retrofit Arbor Street and Grand Avenue – 2 ramps retrofit Fair Oaks Avenue and Railroad Street – 1 ramp retrofit Orange Grove Boulevard and Michener Alley – 1 ramp retrofit Lomita Drive and Lomita Court – 1 ramp retrofit

2) Construction of ADA compliant curb ramps and retrofit of existing curb ramps (4) as part of private development projects:

DeLacey Street and Dayton Street – 1 ramp retrofit
Pasadena Avenue and DeLacey Street – 1 ramp retrofit
Colorado Boulevard and Madison Avenue – 1 ramp retrofit
Los Robles Avenue and Ashtabula Street – 1 ramps retrofit

- 3) City Hall (Facility ID #8) Item #4
 Wireless induction loop system upgraded
- 4) Fire Station #34 (Facility ID #16) Item #3
 Removed small storage unit under accessible sink inside restroom
- 5) Fire Station #37 (Facility ID #18) Item #2
 Removed portable chest of drawers to provide maneuvering space in front of toilet
- 6) Fire Station #38 (Facility ID #19) Item #3
 Remove bench in front of call box

- 7) Norton Simon Parking Lot (Facility ID #37) Item #1 Extend bottom handrails
- 8) Santa Catalina Library (Facility ID #47) Items #1, 2 Replace door knobs with lever handles
- 9) Victory Park (Facility ID #55) Item #8
 Install signage to accessible ball field route; flatten accessible pathways to acceptable slopes; improve accessibility to restrooms; install signage and refresh striping
- 10) Victory Park Center (Facility ID #56) Item #3
 Create accessible restroom stalls or install signage stating they are not accessible
- 11) Villa-Parke Community Center (Facility ID #58) Items #4, 12
 Restripe accessible space; expand width of existing accessible space

Items to be Completed by January 2014 (See attached Facility Report)

 Construction of ADA compliant curb ramps and retrofit of existing curb ramps (74) as part of Resurfacing of City Streets 2012 project – Delayed from July 2013:

> California Boulevard and Grand Avenue – 4 ramps to be retrofit California Boulevard and Orange Grove Boulevard – 4 ramps to be retrofit California Boulevard and Fairmount Avenue - 2 ramps to be retrofit California Boulevard and Concordia Court - 2 ramps to be retrofit California Boulevard and Fair Oaks Avenue - 4 ramps to be retrofit California Boulevard and Raymond Avenue - 4 ramps to be retrofit California Boulevard and Hill Avenue - 4 ramps to be retrofit California Boulevard and Sierra Bonita Avenue - 4 ramps to be retrofit California Boulevard and Landor Lane - 2 ramps to be retrofit Marengo Avenue and Green Street - 4 ramps to be retrofit Marengo Avenue and Cordova Street - 4 ramps to be retrofit Marengo Avenue and Del Mar Boulevard - 4 ramps to be retrofit Marengo Avenue and Bellevue Drive - 4 ramps to be retrofit Marengo Avenue and Pleasant Street - 2 ramps to be retrofit Marengo Avenue and California Boulevard - 4 ramps to be retrofit Marengo Avenue and Pico Street - 2 ramps to be retrofit Marengo Avenue and Fillmore Street - 4 ramps to be retrofit Marengo Avenue and Alpine Street - 2 ramps to be retrofit Marengo Avenue and Ohio Street - 2 ramps to be retrofit Marengo Avenue and Glenarm Street - 4 ramps to be retrofit Marengo Avenue and Wallis Street - 2 ramps to be retrofit Marengo Avenue and Allendale Road - 2 ramps to be retrofit Marengo Avenue and Euclid Avenue - 2 ramps to be retrofit Marengo Avenue and Los Robles Avenue - 2 ramps to be retrofit

- 2) Allendale Park (Facility ID #3) Item #1 Provide guardrail at grandstands
- 3) Brookside Park (Facility ID #5) Items #1, 5 Construct path to vending machines; provide 5 accessible drinking fountains
- 4) Central Park (Facility ID #7) Items #1, 2, 3, 4 Repair broken asphalt walkways; relocate trash cans to provide concrete pad; construct accessible pathway; re-landscape to eliminate dropoff at Accion De Centro sidewalk
- 5) Eaton-Blanche Park (Facility ID #12) Item #2
 Restripe existing accessible spot and install sign
- 6) Hamilton Park (Facility ID #23) Item #1
 Install curb ramp from vehicle entrance to parking area
- 7) Jackie Robinson Community Center (Facility ID #26) Item #3, 6, 10, 12 Lower alarm box and install strobe lights throughout facility; add wing walls to hallway fountain; renovate restroom; add top and bottom extensions to handrails
- 8) Linda Vista Library (Facility ID #30) Item #2 Install a small ramp at the threshold of northwest entrance door
- 9) Lower Arroyo Park (Facility ID #32) Items #1, 4, 5, 7
 Make one spot van accessible; lower the height of emergency phone outside clubhouse; install threshold ramp at restroom entrance; install handrails on steps
- 10) MacDonald Park (Facility ID #33) Items #1, 2 Repair surface tiles in play area; install accessible drinking fountain
- 11) Memorial Park (Facility ID #36) Items #2, 3, 4, 5, 6
 Add 'No Wheelchair Passing Area' sign; add contrasting strips to stone steps leading to band shell; extend handrail; install concrete pad and walkway to picnic table; install railing along hedge
- 12) Norton Simon Parking Lot (Facility ID #37) Item #1 Extend handrails
- 13) Robinson Park (Facility ID #43) Item #5, 10 Add handrail; install concrete pad around picnic tables
- 14) Victory Park (Facility ID #55) Item #7 Install accessible drinking fountain
- 15) Villa Park (Facility ID #57) Items #3, 5, 7
 Eliminate uplift in southwest picnic area; install excessive slope signs; make Head
 Start table accessible

16) Vina Vieja Park (Facility ID #59) – Item #1 Provide concrete pavement around faucets